



# HAINES CITY

WWW.HAINESCITY.COM

---

## **CITY MANAGER MEMORANDUM**

**To:** The Honorable Mayor and City Commissioners

**Through:** James R. Elensky, City Manager

**From:** James Keene, Public Services Administrator

**Date:** January 16, 2024

**Subject:** Amendment Number 4 to Consent Order 18-1082

### **Executive Summary**

Approve Amendment No. 4 to Consent Order 18-1082.  
Staff Contact: James Keene, Public Services Administrator

### **Introduction**

The intent of this item is to request City Commission approval of Amendment No. 4 to Consent Order 18-1082.

### **Background**

Amendment No. 4 to Consent Order 18-1082 covers the following items:

- Amendment No. 3 includes language that reduced the Wastewater Treatment Plant capacity from 2.97 MGD to 2.303 MGD. This language was removed from Amendment No.4, and the plant capacity now shows as 2.97 MGD.
- The completion date for the Forest Hill Interim RIB was changed from September 30, 2023 to March 31, 2024.
- The completion date for the Digesters/EQ Tank project was changed from December 31, 2023 to February 15, 2024.
- The due date for “all corrective actions” was changed from December 31, 2023 to March 31, 2024.

### **Organizational Goal(s)**

Infrastructure: Maintain, protect and design infrastructure that ensures a desired level of service and provides for future needs.



# HAINES CITY

*THE HEART OF FLORIDA*

**Budget Impact**

There is no budget impact.

**Recommendation**

Staff recommends approval of Amendment No. 4 to Consent Order 18-1082.